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ESTIMATE RUN 10/12/2007

ESTIMATE SUMMARY 10:58:10

CONTID: C15967         ESTIMATE NO: 0004 PROG 2005

PCN: 15967-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 - FAIRPLAY TO ALMA PERCENT TIME:

PROJECT NO: STA0091-030                   

SH 9 - FAIRPLAY TO ALMA

NAME OF ROAD: 009C

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

FISHER SAND & GRAVEL CO.  dba SOUTHWEST ASPHALT PAVING PAY PERIOD ENDING 10/12/2007 DATE TIME STARTED 06/29/2007

P O BOX 1034 DATE LET 03/22/2007 DATE WORK BEGAN 06/29/2007

 DATE AWARDED 03/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2007 DATE ACCEPTED

DICKINSON ND 58602-10347014569184   DATE NOTICE TO PROCEED 06/29/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,697,704.39 PARTICIPATING $ $ 61,152.67

AWARD PROJECT AMT: 1,832,020.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.30

TIME ALLOW:

ORIG TIME ALLOW:

54 WORK DAYS

WORK DAYS54

97.58%

41,095.80

61,152.67

61,152.67

61,152.67

$

$

$

$

1,656,608.59

0.00

1,656,608.59

0.00

1,656,608.59

-27,480.31

0.00

1,629,128.28

0.00

AMOUNT DUE 1,629,128.28 61,152.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 61,152.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

52.0
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PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 120.000 0.000

EACH 120.000 300.00

2.50000 120.000 300.00

202-00090  
 

0010 REMOVAL OF CURB, GUTTER AND SIDEWALK 40.000 40.000

LF  0.000 0.00

43.10000 40.000 1,724.00

202-00204  
 

0015 REMOVAL OF CONCRETE CURB RAMP 23.000 23.000

SY  0.000 0.00

52.60000 23.000 1,209.80

202-00206  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 262.810 262.810

CY  0.000 0.00

8.50000 262.810 2,233.89

203-00060  
 

0025 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

26.20000 0.000 0.00

203-00100  
 

0030 BLADING 39.000 12.000

HOUR 27.000 2,295.00

85.00000 39.000 3,315.00

203-01500  
 

0035 EROSION LOG (12 INCH) 310.000 310.000

LF  0.000 0.00

3.35000 310.000 1,038.50

208-00002  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

550.00000 1.000 550.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION (TYPE 1) 22.000 22.000

LF  0.000 0.00

48.40000 22.000 1,064.80

208-00051  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.700

L S 0.300 2,010.00

6,700.00000 1.000 6,700.00

208-00200  
 

0055 SEEDING (NATIVE) 0.700 0.000

ACRE 0.700 857.50

1,225.00000 0.700 857.50

212-00006  
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PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.700 0.000

ACRE 0.700 2,541.00

3,630.00000 0.700 2,541.00

212-00032  
 

0065 MULCHING (WEED FREE HAY) 0.700 0.000

ACRE 0.700 892.50

1,275.00000 0.700 892.50

213-00002  
 

0070 MULCH TACKIFIER 590.000 450.000

LB  140.000 266.00

1.90000 590.000 1,121.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

37.70000 0.000 0.00

304-06007  
 

0080 HYDRATED LIME 165.590 165.590

TON 0.000 0.00

135.25000 165.590 22,396.05

307-00000  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

82.40000 0.000 0.00

403-00720  
 

0090 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-34) 9,433.010 9,433.010

TON 0.000 0.00

68.85000 9,433.010 649,462.74

403-34731  
 

0095 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 4,478.700 4,478.700

TON 0.000 0.00

61.35000 4,478.700 274,768.25

403-34721  
 

0100 COLD BITUMINOUS PAVEMENT (RECYCLE) 58,000.000 58,000.000

SY  0.000 0.00

2.65000 58,000.000 153,700.00

406-09500  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 7,889.000 7,889.000

GAL 0.000 0.00

1.25000 7,889.000 9,861.25

411-10255  
 

0110 ASPHALT REJUVENATING AGENT 68,405.000 68,405.000

GAL 0.000 0.00

2.40000 68,405.000 164,172.00

411-90010  
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PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE SIDEWALK 16.000 16.000

SY  0.000 0.00

109.35000 16.000 1,749.60

608-00000  
 

0120 CONCRETE CURB RAMP 34.000 34.000

SY  0.000 0.00

244.10000 34.000 8,299.40

608-00010  
 

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 22.000 22.000

LF  0.000 0.00

78.90000 22.000 1,735.80

609-21020  
 

0130 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 86.000 0.000

EACH 86.000 4,919.20

57.20000 86.000 4,919.20

612-00046  
 

0135 DELINEATOR (FLEXIBLE) (SPECIAL (TYPE III) 36.000 0.000

EACH 36.000 2,278.80

63.30000 36.000 2,278.80

612-00048  
 

0140 SIGN PANEL (CLASS I) 9.000 0.000

SF  9.000 292.50

32.50000 9.000 292.50

614-00011  
 

0145 SIGN PANEL (CLASS II) 9.000 0.000

SF  9.000 339.30

37.70000 9.000 339.30

614-00012  
 

0150 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 33.000 0.000

LF  33.000 363.00

11.00000 33.000 363.00

614-01512  
 

0155 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 3.000 0.000

EACH 3.000 287.70

95.90000 3.000 287.70

614-01522  
 

0160 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 12.000 0.000

LF  12.000 442.80

36.90000 12.000 442.80

614-01585  
 

0165 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 1.000 0.000

EACH 1.000 211.40

211.40000 1.000 211.40

614-01588  
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PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EPOXY PAVEMENT MARKING 288.000 0.000

GAL 288.000 21,672.00

75.25000 288.000 21,672.00

627-00005  
 

0175 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,118.000 1,118.000

GAL 0.000 0.00

46.60000 1,118.000 52,098.80

627-00012  
 

0180 FLAGGING 1,876.000 579.000

HOUR 1,297.000 21,141.10

16.30000 1,876.000 30,578.80

630-00000  
 

0185 TRAFFIC CONTROL INSPECTION 42.000 15.000

DAY 27.000 2,305.80

85.40000 42.000 3,586.80

630-00007  
 

0190 TRAFFIC CONTROL MANAGEMENT 54.000 17.000

DAY 37.000 15,170.00

410.00000 54.000 22,140.00

630-00012  
 

0195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400

EACH 0.000 0.00

95.00000 5.400 513.00

630-80341  
 

0200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 29.700

EACH 0.000 0.00

140.00000 29.700 4,158.00

630-80342  
 

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

160.00000 7.200 1,152.00

630-80343  
 

0210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF  0.000 0.00

38.50000 0.000 0.00

630-80344  
 

0215 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

12,750.00000 1.800 22,950.00

630-80355  
 

0220 DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

630-80360  
 



CONTID: C15967         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80363  
 

0230 TRAFFIC CONE 300.000 270.000

EACH 0.000 0.00

9.00000 270.000 2,430.00

630-80380  
 

0235 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE -17,432.930 0.000

F A -17,432.930 -17,432.93

1.00000 -17,432.930 -17,432.93

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 7,361.140 7,361.140

F A 0.000 0.00

1.00000 7,361.140 7,361.14

700-70016  
 

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0255 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0280 MOBILIZATION 1.000 0.820

L S 0.000 0.00

199,160.00000 0.820 163,311.20

626-00000  
 

CAT 0200 $61,152.67 1,633,346.59CURRENT AMT 1,674,442.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0265 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,962.00000 1.000 12,962.00

620-00002  
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PCN: 15967-BID    ESTIMATE RUN 10/12/2007

PROJECT: STA0091-030                   ESTIMATE NO: 0004 10:58:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0270 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,950.00000 1.000 7,950.00

620-00011  
 

0275 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,350.00000 1.000 2,350.00

620-00020  
 

CAT 0400 $0.00 23,262.00CURRENT AMT 23,262.00 $$

PROJECT TOTAL 61,152.67 $ 1,656,608.59CURRENT AMT 1,697,704.39 $$


